


NAS10-99001 Mod No. 339

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 1,113,486

Basic Period Thru 335
10/01/98-09/30/00 $396,406,378 $23,183,402 419,589,780
Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FY00 $405,606,378 $23,183,402 428,789,780

(10/01/00-09/30/01) $215,635,118 $13,048,274 228,683,392
Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY01 $234,439,495 $13,048,274 247,487,769

(10/01/01-09/30/02) $234,055,207 $14,045,933 248,101,140
Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,045,933 267,967,044

(10/01/02-09/30/03) $247,155,367 $15,285,478 262,440,845
Neg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY03 $269,581,838 $15,285,478 284,867,316
TOTAL BASIC PERIOD $1,164,662,308 $65,563,087 1,230,225,395

Option 1A
(10/01/03-09/30/04) $243,940,799 $15,307,320 259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY04 $266,076,566 $15,307,320 281,383,886

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 284,238,457

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 339

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 339
OPTION 1B
(10/01/04-09/30/05) $278,109,269 $16,990,749 295,100,018
Neg. Cost Overrun MOD 135 $25,895,945 $0 25,895,945
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 339 $1,107 1,107
Total FY05 $304,005,214 $16,991,856 320,997,070

(10/01/05-09/30/06) $274,997,540 $18,233,501 293,231,041
Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 339 $535,269 $5,516 540,785
Total FY06 $304,634,463 $18,239,017 322,873,480

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $614,171,832 $35,673,445 649,845,277

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,047,553,828 $116,755,301 2,164,309,129

   
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $267,710,203 $17,565,637 285,275,840
Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No.  0
Total FY07 $299,577,473 $17,565,637 317,143,110

(10/01/07-9/30/08) $274,574,925 $18,004,552 292,579,477
Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No.  0
Total FY08 $308,023,762 $18,004,552 326,028,314

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 339

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 837,707
10/01/07-09/30/08 $775,654 $62,052 837,706
Total Option 4BC $1,551,308 $124,105 1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option 5BC $673,715 $53,897 727,612
TOTAL OPTION 1C Period $614,987,666 $36,161,104 651,148,770

TOTAL CONTRACT
VALUE INC. OPTIONS $2,662,541,494 $152,916,405 2,815,457,899

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 339

Available 
Award Fee 

Through Mod 
338

Total 
Award Fee 
For Mod 

339

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 338

Earned 
Award Fee 
Mod 339

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,681,869 $7,681,869 $6,132,255 $6,132,255 80% Mod 15
04/01/99 09/30/99 $6,033,858 $6,033,858 $4,840,776 $4,840,776 80% Mod 36
10/01/99 03/31/00 $7,830,934 $7,830,934 $6,730,849 $6,730,849 86% Mod 57
04/01/00 09/30/00 $6,451,003 $6,451,003 $5,479,523 $5,479,523 85% Mod 75
10/01/00 03/31/01 $7,589,239 $7,589,239 $6,755,525 $6,755,525 89% Mod 99
04/01/01 09/30/01 $6,976,249 $6,976,249 $6,292,749 $6,292,749 91%Mod118
10/01/01 03/31/02  $5,863,642 $5,863,642 $5,332,324 $5,332,324 91%Mod127
04/01/02 09/30/02 $9,798,867 $9,798,867 $8,713,609 $8,713,609 92%Mod147
10/01/02 03/31/03 $8,113,235 $8,113,235 $7,596,008 $7,596,008 94%Mod167
04/01/03 09/30/03 $8,120,433 $8,120,433 $7,689,468 $7,689,468 95%Mod194
10/01/03 03/31/04 $7,893,918 $7,893,918 $7,558,198 $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $9,785,728 $9,785,728 $9,089,775 $9,089,775 93%Mod 283
04/01/05 09/30/05 $8,937,204 $1,216 $8,938,420 $8,118,774 $1,107 $8,119,881 91%Mod325
10/01/05 03/31/06 $9,715,329 $5,516 $9,720,845
04/01/06 09/30/06 $8,742,945  $8,742,945  

BASIC SUBTOTAL $127,756,803 $6,732 $127,763,535  $116,755,301 Earned & Available

 
 

10/01/06 03/31/07 $8,773,849  $8,773,849
04/01/07 09/30/07 $8,792,790  $8,792,790
10/01/07 03/31/08 $8,991,826  $8,991,826
04/01/08 09/30/08 $9,011,725  $9,011,725

OPTION SUBTOTAL $35,570,190  $35,570,190
GRAND TOTAL $163,326,993  $163,333,725  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 339

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 314 $2,167,434,213 $1,756,421,206 $141,531,159 1,897,952,365$    12/9/2005

315 $1,035,074     
316 $351,698   
317 $186,502  
318 ($176,269)
319 $221,637
320 3,379,977 270,398 3,650,375$           
322 $70,715
324 $8,092,038 $647,363 8,739,401$           
325 ($909,331)
326 ($4,201,097)
328 $160,624
329 $9,362,802 $749,024 10,111,826$         1/3/2006
330 $164,916
331 $1,484,997
332 $40,262,731 $3,221,019 43,483,750$         2/14/2006
335 $4,697,200 $375,776 5,072,976$           3/1/2006
336 $96,547
337 ($2,236,402)
338 $83,413
339 $541,892

TOTAL $2,164,309,129 $1,822,215,954 $146,794,739 $1,969,010,693  

ARTICLE G-2



CIP 81 Settlement 2/15/06

Phase 2 Settlement for CIP 81,CTC Equipment Purchases Mod 339

Item

Non - Fee 
Bearing 
Costs

Fee Bearing 
Costs

Sales Tax 
(Fee-

bearing) Total Cost Status 

Phase1 Thermography Camera - Software Sales 
Tax Portion Only

$300.00 $300 Receipted

Phase 1 Range Extender Software - Taxes $72.00 $72 Receipted
INSTALLATION OF FLOW STANDARD 
UPGRADE

$18,900 $18,900 Receipted

FLAW DETECTOR, ULTRASONIC, DGTL, 
EPOCH 2002

$5,936 $5,936 Receipted

GAUGE, THICKNESS, NOVASCOPE 2002 $5,515 $5,515 Receipted
STANDARD MASS COMPARATOR $48,975 $48,975 Receipted
RELATIVE HUMIDITY STANDARD $44,100 $44,100 Receipted
ULTRASONIC FLAW DETECTOR, USK-7 $5,936 $5,936 Receipted
POWER SENSOR CALIBRATION STANDARD $68,373 $68,373 Receipted
MONITOR, RADIATION, ALARM, MARS $12,332 $12,332 Receipted
Exposure Device, Gamma 660A $21,780 $21,780 Receipted
PRESSURE CALIBRATION STANDARD $25,207 $25,207 Receipted
X-RAY UNIT, INDUSTRIAL (CT), ISOVOLT420 $94,821 $94,821 Receipted
MICRO-FOCUS REAL TIME RADIOGRAPHY 
UPGRADE, IMAGING MODULE

$42,303 $42,303 Receipted

Attenuation Measurement Standard (Maintenance 
Agreement Portion is fee bearing)

$72,141 $12,914 $774.84 $85,830 Receipted

INTERVAL ANALYZER SOFTWARE $30,000 $1,800.00 $31,800 Receipted

SUBTOTAL $466,319 $42,914 $2,947 $512,180                         - 
Overhead (3.73%) $17,394 $1,601 $110 $19,104                         - 
SUBTOTAL $483,713 $44,515 $3,057 $531,285                         - 
G&A (0.75%) $3,628 $334 $23 $3,985                         - 
SUBTOTAL $487,341 $44,849 $3,080 $535,269                         - 
Award Fee (8%) on OH/G&A/Fee-
bearing costs only

$1,682 $3,588 $246.37 $5,516                         - 

Total $489,023 $48,436 $3,326 $540,785                         - 

Phase 1 Award Fee 
8%

Earned Fee 
(91%)

 Phase I OH (fee bearing) $12,585 $1,007 $916
 Phase I G&A (fee-bearing) $2,618 $209 $191
Total Award Fee for Phase 1 OH/G&A $15,203 $1,216 $1,107

Phase 1 & 2 Costs $535,269
Phase 1 & 2 Fee $6,623
Total for Phase 1 and Phase 2 $541,892
Fee Bearing Items
Phase I Items

Attachment to Modification 339


